
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:33 PM
Run date

Time

Reviewer: Ghafghazi, Ben 29-Mar-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 229 Date: 17-Mar-201 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 190

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

Met with HASSAN Ahmadi regarding the Mole sub-station progress work.
MCM crews were chipping the EB deck to repair a rock pocket. This work will take about a week.
MCM continued to shim the service platforms per the designer recommendation.
Preliminary project walkthrough today by design, Maintenance.
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